

DESCRIPTION	DURATION	START	FINISH
MOBILIZATION	1 DAY	2/22/2021	2/22/2021
BEGINNING MEETING WITH STAFF AND CONSTRUCTION CREW	1 DAY	2/22/2021	2/23/2021
BEGIN METER CHANGEOUT STARTING ON HARBOR AVE TO HARBOR CIRCLE	1 DAY	2/23/2021	2/24/2021
CONTINUE METER CHANGEOUT STARTING ON BOATING CIRCLE TO BOAT DECK DR	1 DAY	2/24/2021	2/25/2021
CONTINUE METER CHANGEOUT ON CONCHAS DR	1 DAY	2/25/2021	2/26/2021
PAY APP 1	1 DAY	2/25/2021	2/25/2021
CONTINUE METER CHANGEOUT FROM BULLHEAD DR TO BULLHEAD LN	1 DAY	3/1/2021	3/2/2021
REMOVE DEBRIS FROM BURIED METER CANS	1 DAY	3/2/2021	3/3/2021
CONTINUE METER CHANGEOUT FROM CAMP PL TO CANADIAN DR	1 DAY	3/2/2021	3/3/2021
CONTINUE METER CHANGEOUT FROM CANADIAN DR TO YUCCA	1 DAY	3/3/2021	3/4/2021
INSTALL CHANGE ORDER METERS	15 DAYS	3/8/2021	3/19/2021
NO WORK BECAUSE OF WEATHER	5 DAYS	3/22/2021	3/26/2021
PAY APP 2	1 DAY	3/25/2021	3/25/2021
BEGIN CABIN SITE SERVICE CHANGEOUT	25 DAYS	3/29/2021	4/30/2021
PAY APP 3	1 DAY	4/23/2021	4/23/2021
BILLING SYSTEM AND METER READING SYSTEM IMPLEMENTATION	5 DAYS	5/3/2021	5/7/2021
PUNCH LIST ITEMS	5 DAYS	5/10/2021	5/14/2021
FINAL PAY APP	1 DAY	5/14/2021	5/14/2021